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- Project Summary Report MS Document ID
Contractor’s Name: Project Resources Inc. Wm"mmmmmmm
Contract Number: W9128F-04-D-0029 —— ‘202 -
Site Name & Location: VB 70 Superfund Site
Time Period: 04SEP04 10SEP04 Report # 013 .
Project Safety Report
Days Worked To Date: 86 Date of Last Accident: 8/12/04
Project Man-hours To Date: 24,645.75 Hours Worked w/o Accident; 6,933.50
Comments/lssues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/lssues: None.
Project Schedule Report
Task Scheduled : Current %
Start Finished DUR ~ Start Finished DUR .| Complete
Remediation 16JUNO4 30DEC04 16JUNG4Y * 15DEC04 55
Property Close-Out 310CT0S 15MAROS 20
Final Report 01DEC04 15JANGS 0
PROJECT 16JUNO4 15MAROS 1604+ | 15MAROS 35

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

+ Site is closed for Labor Day holiday Friday, September 3 — Monday, September 13, 2004. Limited
operations will occur: watering of sod, project cost accounting, and site coordination activities.

Upcoming Project Actlvities

+ Full site operations will resume Tuesday, September 4, 2004.

Confidential Page 1 of 2

12/23/2004




Project Quantities

Item Unit Last Report To Date Comment

Completed Properties Property 109 109

Square Footage Excavated SF 467,736 467,736*
*Approximate totals
Project Photos
Additional Comments/Observations
[ © None

10SEP04
Signed: Michelle Smith Date:
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